

A 5 Day Course Of

PROJECT MANAGEMENT AND FINANCIAL ANALYSIS

How To Plan and Complete Your Projects Ahead of Schedule
and Within Budget

by
LDI Instructor

Crucial Benefits of Attending

- Learn the latest techniques of project management
- Able to plan, schedule and control a project successfully
- Know how to deal with project risks
- Learn the methods of budgeting and cost estimation
- Understand sources of fund and allocation of fund
- Understand the relationship between financial report and financing decision

Objectives

- Learn the techniques of project management
- Develop the skills and competency to plan, manage and control a project
- Know the financing aspects of a project
- Integrate all the managerial tools available to manage a project successfully

Who Should Attend

- * Engineers and technical supervisors
- * Design, construction and project engineers
- * Project managers & officers
- * Managers and professionals who are involved in managing a project
- * Financial managers
- * Operations managers
- * Accounting managers

WORKSHOP OUTLINE

PROJECT MANAGEMENT CONCEPT

- * Characteristics of a project
- * The role of a Project Manager
- * The skills required by a successful project manager
- * The project management process

PROJECT MANAGEMENT CYCLE

- * Needs identification
- * Selection of investment projects
- * Project planning stage
- * Implementation stage and project control
- * Termination and evaluation

WORK BREAKDOWN STRUCTURE

- * Activity as the element of project
- * Resources required by the activities
- * Precedence relationships of activities

MANAGEMENT OF PROJECT RISKS

- * Stochastic duration of activities
- * Time estimation of activities
- * Project finish time estimation

NETWORKING

- * Activity on node diagramming
- * Activity on arrow diagramming
- * Computation of event times
- * Scheduling with GANTT chart
- * Resource allocation
- * Leveling of resources

PROJECT CONTROL

- * Project management information system
- * When to monitor and evaluate
- * Project audits
- * Post - project review

FINANCING ANALYSIS

- Review on Financing
- Sources of Funds:
 - Internal vs. External Sources
 - Short Term vs. Long Term Financing
- Types of Funds and Capital
- Financing of Projects

RELATIONSHIP OF FINANCING AND SOURCES OF FUNDS AND FINANCIAL REPORTS

- Cash Flow Analysis

NOTE: CONDUCTED IN BAHASA INDONESIA

Method Of Payment

Please completed the following payment details:

Telegraphic transfer - Please make payment in Rp. to the following account: (Please instruct your bank to remit all local & overseas bank charges to your bank account)

P. T. LOKA DATAMAS INDAH

Bank account 314-3000328

PT. Bank UOB Buana Tbk.

Kantor Cab. Juanda

Jl. Ir. H. Juanda No. 15,

Jakarta Pusat

Enrollment Information

P.T. LOKA DATAMAS INDAH

Harmoni Plaza Blok B-16

Jalan Suryopranoto No. 2

Jakarta - Indonesia

PHONE : (62)(21) 632 6911 or 6313556

FAX : (62)(21) 630 5074 or 6330212

E-MAIL : Lditrain@indo.net.id

HOME PAGE : www.Lditraining.com

Course Fee: Rp 14.950.000,- per person
(Hotel accommodation is not included
in the course fee)

LDI TRAINING

"Leading Edge Courses for Professionals"™